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July 14, 2016 

 

Recent Accomplishments: 

1. Crews are working on grading for new curb. 

2. Crews are installing street lights and conduit for lighting 

3. Crews are placing concrete for driveway apron.  

4. Crews are installing down spouts connections 

 

 

 

 

 

Upcoming work schedule: 

1. Crews will continue grading for sidewalk on north side of project. Also grading 

for driveway aprons. 

2. Crews will install concrete for new sidewalk and driveways. 

3. Crews will continue to install new conduit and new street lights. Also installing 

electrical hand boxes 

4. Crew will continue to install down spout connection and trench drains. 

 

    

On behalf of Maryland State Highway Administration (SHA), I would like to 

thank you for your cooperation and patience. Please drive with caution through 

our work zone. 

 

 

David James, Project Engineer 

Maryland State Highway Administration 

Project Office (301) 865-0951 

djames@sha.state.md.us 

 

Crew are excavating for driveway along 

MD 144 (north side)        

 

 

 

 

 

 

 

Please drive carefully through 

the work zone and beyond: 

 

 Observe new signs 

and flaggers during 

lane closures. 

 

 Watch for construction 

equipment and 

working crews. 

 

  

 

 

 

 

 
 

 
Here is a picture of a newly installed 

trench at 27 West Main St. along MD 

144 (North Side)                           

 


